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EXTENSION OF MILESTONE FOR OPERABLE UNIT NO 5 (OU 5) WOMAN CREEK PRIORITY 
DRAINAGE AT ROCKY FLATS PLANT JMK 0885 91 

EG&G Rocky Flats requests that the Department of Energy/Rocky Flats Office (DOE/RFO) 
contact the Environmental Protection Agency (EPA) and the Colorado Department of Health 
(CDH) to establish new milestone dates for the OU 5 Woman Creek Priority Drainage RCRA 
Facility Investigation/Remedial Investigation (RFVRI) Work Plan 
Agreement (IAG) Table 6 identifies the following milestones for the OU 5 RFVRI 

The Interagency 

Submit Final Phase 1 RFI/RI Work Plan August 30 1991 

Receive Comments from EPNCDH on the October 1 1991 
Final Phase I RFVRI Work Pian 

Revised Submittal Date for Final Phase I December 1 1991 
RFI/RI Work Plan 

EGBG Rocky Flats IS requesting DOE/RFO to renegotiate December 1 1991 the revised 
submittal date for the Final Phase I RFI/RI Work Plan to December 9 1991 as a new 
submittal date The delay in meeting the present milestone date was due to the appointments 
of new project managers for DOVRFO and E P A  and due to procurement delay 

In addition if DOURFO intends to include the area of Smart CreeWDitch then EG&G Rocky 
Flats would request DOURFO IO renegotiate the December 1 1991 date to 
January 17 1991 as a new submittal date rather than December 9 1991 due to the 
increase in Scope of Work If this extra work is to be added EG&G Rocky Flats will require 
additional time and funding 

I 
! 

AD 



/- 

Robert M Nelson Jr 
November 22 1991 
91 RF 8353 
Page 2 

For further information please contact P S Bunge (at extension 7121) or J T Oltensman 
(at extension 31 98) both of the Remediation Programs Division 

L l  6 J M Kersh Associate General Manager 
Environmental and Waste Management 
EG&G Rocky Flats lnc 
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